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RECEIVED

February 14, 2018 FEB 15 2018

TH FACILITIES &
.ngféLes REVIEW BOARD

VIA FEDEX

Mrs. Kathryn Olsen, Chairwoman

Health Facilities and Services Review Board
Illinois Department of Public Health

525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re:  Permit Renewal Request- Vascular Access Centers of Illinois, Chicago Project
#17-047

Dear Chair Olson:

| On January 9, 2018 the Illinois Health Facilities and Services Review Board (HFSRB)
approved Project # 17-047 to establish a single specialty Ambulatory Surgical Treatment Center

‘ (ASTC) at 1701 W. Monierey Avenue in Chicago, Illinois. The purpose of this letter is to request
a Permit Renewal pursuant to Ill. Admin. Code 1130.740.

Requested Project Completion Date

‘ The permit holder requests that the HFSRB grant a permit renewal of 180 days. This
’ would establish September 27, 2018 as the project completion date for this project.

Status of the Project

We are happy to report that construction of the project site is necarly complete. The
remaining project components include completion of construction, a post-construction survey
and licensure of the facility by the Illinois Department of Public Health (IDPH), and an
inspection and receipt of a certificate of occupancy permit from the City of Chicago. No funds
have been expended to date as the project’s cost consist of leased equipment and rent for leased
space. Upon completion of the construction by the site owner, the permit holder will move
forward with expending funds in accordance with the permit letter issued for this project.

Statement Regarding Project Completion

This project calls for the permit holder to lease space in an existing structure and for the
space to be modernized consistent with IDPH ASTC building standards. The construction work
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itself is nearly complete and upon completion, we anticipate the issuance of a certificate of
occupancy from the City of Chicago. Additionally, the permit holder has prepared the IDPH
ASTC license application and once submitted, the permit holder will be required to pass a survey
of the facility before the license will be issued. Madam Chair, you were cotrect and our original
timeline was more ambitious than we expected it to be. This permit renewal is only being sought
to allow for enough time for IDPH to schedule and complete their survey and issue the facility an
ASTC license. The project size and cost will be in accordance with the permit letter issued by the
HFSRB and we do not anticipate the need to alter the project in anyway.

Confirmatory Evidence of Permit Compliance

Attached is an affidavit from Katy Rotroff that confirms the permit holders are
complying with the scope and costs of the project approved by the HFSRB pursuant to the permit
letter issued for this project. Additionally, the aforementioned affidavit confirms that there are
sufficient financial resources available to complete this project.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER,
COPLAN & ARONOFF LLP

e ML

Juan Morado, Jr.
ENCLOSURES
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State of Illinois
County of Cook

Affidavit

I, Katy Rotroff, being first duly sworn, on oath, depose and state as follows:

1. I serve as the Billing Supervisor for the Associates in Nephrology S.C. d/b/a
Vascular Access Center of Olinois (“VACI™)

2. The initial construction of the facility located at 1701 W. Monterey, Chicago, IL
60643 by the site owner took longer than expected. Our project cost for VACI will in accordance
with the permit issued by the Health Facilities and Services Review Board as Project #17-047.

3. All funding expended for the VACI facility will be in accordance with the permit
issued by the Health Facilities and Services Review Board as Project # 17-047.

4. Our initial application for the VACI facility underestimated the time necessary to
complete post-construction survey and licensure of the facility.

5. Associates in Nephrology S.C. has sufficient financial resources available to
complete project 17047,
Under penalties as provided by law pursuant to § 1-109 of the Code of Civil Procedure, the
undersigned certifies that the statements set forth in this instrument are true and correct, except
as to matters therein stated to be on information and belief and as to such matters the

undersigned certifies as aforesaid that he verily believes the same to be true.
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(signature)
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(date)
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